

Bill Number: 24-053


Ordinance Number: 4063

**AN ORDINANCE APPROVING CHANGE ORDER NO. 5
TO THE CONTRACT WITH BUILDTEC CONSTRUCTION LLC FOR THE
TRANSFER STATION TIPPING FLOOR SLAB REPLACEMENT PROJECT**

Be it ordained by the Board of Aldermen of the City of St. Robert as follows:


- SECTION 1.** The Board of Aldermen of the City of St. Robert has been presented with Change Order No. 5 to the contract with BuildTec Construction LLC regarding the Transfer Station Tipping Floor Slab Replacement project. The additional work set out in Change Order No. 5 includes: slab removal and replacement and construction of a new sewer drainage system, at an additional cost of \$123,758.00, increasing the total contract amount to \$495,186.01. A true copy of Change Order No. 5 is attached hereto as **Exhibit A** and is incorporated herein by specific reference.
- SECTION 2.** The Board of Aldermen accepts and approves Change Order No. 5 with BuildTec Construction LLC, which will modify the existing contract and increase the City's cost by the sum of \$123,758.00.
- SECTION 3.** The Mayor of St. Robert is authorized to execute the Change Order No. 5, to legally bind the City of St. Robert to the terms of this change order, and to expend City funds pursuant to the terms of the change order. The City Clerk is directed to affix to the change order the official seal of the City and attest to the same.
- SECTION 4.** This modified contract shall continue to be subject to the requirements of Missouri Revised Statutes § 107.170.
- SECTION 5.** This ordinance shall be in full force and effect from and after its passage and approval.

READ THREE TIMES AND PASSED AND APPROVED BY THE BOARD OF ALDERMEN OF THE CITY OF ST. ROBERT, MISSOURI ON MAY 21, 2024.



Mayor

Attest.



City Clerk, Deputy