

Introduced by: City Manager Nathan Mai-Lombardo

AN ORDINANCE OF THE CITY OF BERKELEY, MO, AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER #2 AGREEMENT WITH E. MEIER CONTRACTING (THE CITY COUNCIL DOES HEREBY FIND AND DECLARE THAT AN EMERGENCY EXISTS WHICH REQUIRES THE IMMEDIATE PASSAGE OF THIS ORDINANCE FOR THE PRESERVATION OF THE WELFARE OF THE CITIZENS OF THE CITY OF BERKELEY.)


NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF BERKELEY, MISSOURI, AS FOLLOWS:

- Section 1.** The City Manager is hereby authorized to execute change order #2 agreement with E. Meier Contracting for phase 2 of the mill and overlay project, which includes Thurston Ave, Torlina Dr, Washington Ave, Jefferson Ave, and Wulff Dr.
- Section 2.** The agreement is attached and hereby incorporated herein and made a part of this ordinance, as if fully set out herein.
- Section 3.** This Ordinance shall be in full force and effect from and after its date of passage.
- Section 4.** The City does hereby find and declare that an emergency exists which requires the immediate passage of this ordinance for the preservation of the welfare of the citizens of the City of Berkeley.

1st Reading this 06th day of November 2023

2nd Reading this 06th day of November 2023

3rd Reading, PASSED and APPROVED, this 06th day of November 2023



Babatunde Deinbo, Mayor

ATTEST:



Deanna L. Jones, City Clerk



Approved as to Form:
Donnell Smith, City Attorney

Final Roll Call:

Councilwoman Verges	Aye <input checked="" type="checkbox"/> Nay <input type="checkbox"/> Absent <input type="checkbox"/> Abstain <input type="checkbox"/>
Councilwoman Williams	Aye <input checked="" type="checkbox"/> Nay <input type="checkbox"/> Absent <input type="checkbox"/> Abstain <input type="checkbox"/>
Councilman Hoskins	Aye <input checked="" type="checkbox"/> Nay <input type="checkbox"/> Absent <input type="checkbox"/> Abstain <input type="checkbox"/>
Councilwoman Anthony	Aye <input checked="" type="checkbox"/> Nay <input type="checkbox"/> Absent <input type="checkbox"/> Abstain <input type="checkbox"/>
Councilman Hindeleh	Aye <input checked="" type="checkbox"/> Nay <input type="checkbox"/> Absent <input type="checkbox"/> Abstain <input type="checkbox"/>
Councilwoman-at-Large Crawford-Graham	Aye <input checked="" type="checkbox"/> Nay <input type="checkbox"/> Absent <input type="checkbox"/> Abstain <input type="checkbox"/>
Mayor Deinbo	Aye <input checked="" type="checkbox"/> Nay <input type="checkbox"/> Absent <input type="checkbox"/> Abstain <input type="checkbox"/>

E. Meier Contracting, Inc.
860 Westwood Industrial Park Drive
Weldon Spring, MO 63304



**E. MEIER
CONTRACTING**

City of Berkeley
8425 Airport Rd.
Berkeley, MO 63134

Dalton Jones
314-973-1983
djones@emeier.com

Nathan Mai-Lombardo
314-941-2644
nathan@ci.berkeley.mo.us

Proposal No.

23DJJ-029

**2023 Mill and Overlay Project –
Phase 2: Change Order 2**
Various Streets - Berkeley, MO 63134

Change Order 2:

Concrete Curb and Gutter Overages from Original Measurements	Price: \$39,150.00
<ul style="list-style-type: none">From additions on Madison Ave. and Garfield Ave.Concrete Curb and Gutter Replacement: 522 LF x \$75.00 / LF = \$39,150.00	
Thurston Ave. and Torlina Dr. – From Frost Ave. to Frost Ave. 40,928 SF	Price: \$99,964.00
<ul style="list-style-type: none">Mobilization and Traffic Control: \$9,004.002" Edge Mill and Overlay: 4,548 SY x \$20.00 / SY = \$90,960.00	
Washington Ave. – From 3rd St. to 4th Ave. 19,210 SF	Price: \$73,981.00
<ul style="list-style-type: none">Mobilization and Traffic Control: \$4,206.003" Mill and Overlay: 19,210 SF x \$2.50 / SF = \$48,025.00Concrete Curb and Gutter Replacement: 290 LF x \$75.00 / LF = \$21,750.00	
Jefferson Ave. – From Airport Rd. to Courtney Ave. 36,151 SF	Price: \$101,633.00
<ul style="list-style-type: none">Mobilization and Traffic Control: \$7,953.003" Mill and Overlay: 36,152 SF x \$2.50 / SF = \$90,380.00Concrete Curb and Gutter Replacement: 44 LF x \$75.00 / LF = \$3,300.00	
Wulff Dr. – From Airport Rd. to End 20,458 SF	Price: \$55,645.00
<ul style="list-style-type: none">Mobilization and Traffic Control: \$4,500.003" Mill and Overlay: 20,458 SF x \$2.50 / SF = \$51,145.00	
Thurston Ave. – From Frost Ave. to Blueberry Ln. 30,556 SF	Price: \$83,112.00
<ul style="list-style-type: none">Mobilization and Traffic Control: \$6,722.003" Mill and Overlay: 30,556 SF x \$2.50 / SF = \$76,390.00	
Total:	Price: \$453,485.00

Accepted: The above proposed scope of work and price are satisfactory and hereby accepted. E. Meier Contracting, Inc. is hereby authorized to proceed with the work specified.

Purchaser:  Title: City Manager

Printed Name: Nathan Mai-Lombardo Date: November 7, 2023