

ENGINEERING & INFRASTRUCTURE MEETING
TUESDAY, OCTOBER 6, 2020 4:30 PM
COUNCILMAN McWILLIAMS

AGENDA

1. 2020 Paving
 - a. Start Week of October 5?
 - a. Frederick to New Brighton (From N. School St.)
 - i. Additional 60 ft. of asphalt
 - ii. Should we include the small section on Frederick between N. School and N. Birmingham?
 - b. Alt 1 –Phase I Track and handicap parking at Ball Field for DCNR Grant
 - i. Youngblood provided add'l cost \$35,520 to mill 8.5" depth, replace with 6" millings. Change order submitted to Youngblood
 - c. Alt 3 – Columbia Gas repair – California Mill/overlay Ohio to Chestnut
 - i. Columbia Gas project paved N. Chestnut from California to Taylor, New Brighton and N/S Birmingham on 9/26
 - b. Columbia Gas – Taylor Ave
 - a. Avelli working on sidewalk repair.
 - b. D.Haslett to monitor brick repair.
 - c. Brick stockpiled not same size.
2. Update on all grants
 - a. GROW Grant – Spruce Run Line – Ben Avon line to river
 - a. Grant application submitted 7/31/20, ALCOSAN board meeting October
 - b. PA Small Water/Sewer Grant
 - a. Avalon solicitor acknowledged receipt (8/20/20) of JetJack attorney letter dated 8/19/20 requesting mediation. Requested updated from Solicitor 10/5/20.
 - c. CDBG45 – all projects completed and payment requests sent to COG/County for payment.
 - a. N. Birmingham Tot Lot
 - b. 211 Marie and 319 Marie Demo
 - c. 529 Taylor Avenue Demolition
 - d. DCNR – FYI, we can request 50% of grant prior to starting if necessary
 - a. Phase I – Track and ADA Access Ramp
 - i. Pre-construction Meeting with Swede Wednesday, October 7 at 1:30
 - ii. Track – waiting on Youngblood start date
 - b. Phase II – Pool Playground – received \$184,000 – any update to M. Hansford required?
 - i. Received pricing from Sports and Recreation 8/5/20
 - e. DCED – Bathhouse Renovation
 - a. Renovation progressing – Dave will update
 - f. Greenways, Trails and Recreation Program Grant (GTRP)
 - a. California Avenue Park Improvements – Submitted 6/30/20
 - i. DCED – Melanie called with question regarding the tennis court area – behind on all grants due to Covid-19.
 - g. PA Small Water/Sewer Grant – Gardner Ave – received \$75,000

- a. SOA Approval needed– Total \$9,000
 - i. Topographic Survey - \$3500 Permitting - \$3000 Bidding Services \$2500
 - b. Preparing Bid Documents
- 3. OF003 Locust/ORB repair status
 - a. Preparing Bid Documents
 - b. Grant possibilities
 - a. ACCD – DGLVR – NO Deal
 - b. CDBG – submitted preapp
- 4. S. Birmingham at Orchard – 2020 – no change at this time
 - a. Rain event 8/5/2019, water appeared in ST17A(holes in lid - replaced riser and cover 9/25)
 - b. Another rain event – no water in St17A
 - c. Continue to narrow down
- 5. Other Items