
BILL NO.: 4988 ORDINANCE NO.: 4821

Introduced by: City Manager Nathan Mai -Lombardo

AN ORDINANCE OF THE CITY OF BERKELEY, MO, AUTHORIZING THE

CITY MANAGER TO EXECUTE CHANGE ORDER # 2 AGREEMENT WITH E. 
MEIER CONTRACTING ( THE CITY COUNCIL DOES HEREBY FIND AND

DECLARE THAT AN EMERGENCY EXISTS WHICH REQUIRES THE
IMMEDIATE PASSAGE OF THIS ORDINANCE FOR THE PRESERVATION
OF THE WELFARE OF THE CITIZENS OF THE CITY OF BERKELEY.) 

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF BERKELEY, 
MISSOURI, AS FOLLOWS: 

Section 1. The City Manager is hereby authorized to execute change order #2 agreement with E. 

Meier Contracting for phase 2 of the mill and overlay project, which includes Thurston
Ave, Torlina Dr, Washington Ave, Jefferson Ave, and Wulff Dr. 

Section 2. The agreement is attached and hereby incorporated herein and made a part of this
ordinance, as if fully set out herein. 

Section 3. This Ordinance shall be in full force and effect from and after its date of passage. 

Section 4. The City does hereby find and declare that an emergency exists which requires the
immediate passage of this ordinance for the preservation of the welfare of the citizens

of the City of Berkeley. 

1st Reading this 06th day of November 2023

2nd Reading this 06th day of November 2023

3rd Reading, PASSED and APPROVED, this 06th day of November 2023

EST: 

Deanna L. Jones, 9 Clerk
0

Approved as to Form: 

Donnell Smith, City Attorney

E. Meier — Change order # 2 Phase # 2

Babatunde Deinbo, Mayor

Final Roll Call: 

Councilwoman Verges Aye X Nay Absent Abstain
Councilwoman Williams Aye X Nay Absent Abstain
Councilman Hoskins Aye X Nay Absent _ Abstain
Councilwoman Anthony Aye X Nay Absent _ Abstain
Councilman Hindeleh Aye X Nay Absent _ Abstain

Councilwoman -at -Large Crawford -GrahamAye X Nay Absent _ Abstain
Mayor Deinbo Aye X Nay Absent _ Abstain
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E. Meier Contracting, Inc. 

860 Westwood Industrial Park Drive

Weldon Spring, MO 63304

Dalton Jones

314- 973-1983

djones@emeier.com

Proposal No. 

23D11- 029

E. MEIER
CONTRACTING

City of Berkeley
8425 Airport Rd. 

Berkeley, MO 63134

Nathan Mai -Lombardo

314- 941-2644

nathan@ci. berkeley.mo. us

2023 Mill and Overlay Project — 
Phase 2: Change Order 2

Various Streets - Berkeley, MO 63134

Change Order 2: 

Concrete Curb and Gutter Overages from Original Measurements

From additions on Madison Ave. and Garfield Ave. 

Concrete Curb and Gutter Replacement: 522 LF x $ 75. 00 / LF = $ 39, 150.00

Thurston Ave. and Torlina Dr. — From Frost Ave. to Frost Ave. 
40,928 SF

Mobilization and Traffic Control: $9,004. 00

2" Edge Mill and Overlay: 4,548 SY x $ 20.00 / SY = $ 90,960.00

Washington Ave. — From 3rd St. to 41h Ave. 

19, 210 SF

Mobilization and Traffic Control: $4, 206.00

3" Mill and Overlay: 19,210 SF x $ 2. 50 / SF = $ 48, 025.00
Concrete Curb and Gutter Replacement; 290 LF x $ 75. 00 / LF = $ 21,750. 00

Jefferson Ave. — From Airport Rd. to Courtney Ave. 
36, 151 SF

Mobilization and Traffic Control: $7, 953. 00

3" Mill and Overlay: 36, 152 SF x $ 2. 50 / SF = $ 90,380. 00
Concrete Curb and Gutter Replacement: 44 LF x $ 75.00 / LF = $ 3, 300.00

Wulff Dr. — From Airport Rd. to End

20, 458 SF

Mobilization and Traffic Control: $4, 500.00

3" Mill and Overlay: 20, 458 SF x $2. 50 / SF = $ 51, 145.00

Thurston Ave. — From Frost Ave. to Blueberry Ln. 
30, 556 SF

Mobilization and Traffic Control: $ 6,722.00

3" Mill and Overlay: 30,556 SF x $ 2.50 / SF = $ 76,390.00

Price: $ 39, 150.00

Price: $ 99, 964. 00

Price: $73,981. 00

Price: $ 101, 633.00

Price: $ 55,645. 00

Price: $ 83, 112. 00

Total: 
Price: $ 453,485. 00

23DJJ- 029 M E MEIER
J -, CONTRACTING

10/ 3/ 2023



Accepted: The above proposed scope of work and price are satisfactory and hereby accepted. E. Meier Contracting, Inc. is hereby authorized to

proceed with the work specified. 

Purchaser: Title: 0_1'43Matiaj r

Printed Name: gailitAks.PaLLOStiMala Date: fedejrtdaer _ 4= 5

23DJJ- 029 E MeccaCONTRACTING
3/ 7/ 2023


