



The Town of Fenwick Island

800 Coastal Highway, Fenwick Island, DE 19944-4409
302-539-3011 ~ 302-539-1305 fax
www.fenwickisland.delaware.gov

DREDGING COMMITTEE MEETING MARCH 8, 2019 AT 2:30 PM

MINUTES

In Attendance

Bernie Merritt, Gardner Bunting, Vicki Carmean, Alex Daly, Charlie Hastings, Terry Tieman, Mark Tingle, Bill Weistling

Absent

Karin Lakin, Bud Tingle

Bernie called the meeting to order at 2:30 PM.

Approval of Minutes

A motion was made by Bill, seconded by Charlie, to accept the minutes from the December 7, 2018 meeting. The motion passed unanimously.

Update on Dredging

Bernie noted that at the last Dredging Committee Meeting, the Committee forwarded the contract for Dr. Maurmeyer as well as testing of the north channel by John D. Hynes to the Town Council. The Town Council approved both along with the consultation cost of Tony Pratt.

Last month, there was a meeting with Freeman developers on using the dredge spoil. They are interested as long as there are no contaminants in the dredge material. Around 12,000 cubic yards of fill would be provided to the developers.

Dr. Maurmeyer is working on the paperwork of plans to submit to DNREC for their meeting the 3rd Thursday of the month. The plan is to create a channel 4' in depth and 20' wide. Bernie hopes that all paperwork will be completed for the meeting in April.

After the plans are approved by DNREC, Bernie is not sure how long the entire permit process will take for dredging to occur, but will contact Dr. Maurmeyer for an estimate.

Bernie will also be working on budget figures on the cost associated with dredging.

The John D. Hynes study was completed on the north channel and Bernie should have the results of the study soon.

Next Meeting

The next meeting will be scheduled in April, prior to the DNREC Meeting.

Adjournment

A motion was made by Vicki, seconded by Alex, to adjourn the meeting. The motion passed unanimously, and the meeting adjourned at 3:06 PM.